A Gantt chart project schedule spanning February through April.

Android App
- UX decisions, screens: 2/11–17
- Implement user interface: 2/19–24 through 3/11–17
- Google maps integration: 3/11–17
- Infrastructure integration: 3/25–31 through 4/8–14
- Testing: 4/8–14 through 4/22–27

Data Management
- Decisions on schema: 2/19–24
- Decisions on tech: 2/19–24 through 2/25–3/3
- Build, install server: 3/4–10 through 3/11–17
- Research data prediction: 2/11–17 through 3/11–17
- Web service schemas: 3/4–10
- Web service implementation: 3/11–17 through 3/25–31
- Testing: 4/8–14 through 4/22–27

Data Simulation
- Research real datasets: 2/11–17 through 3/4–10
- Research stochastic models: 2/11–17 through 3/4–10
- Implement generation tool: 3/11–17 through 3/18–24